## ANNEX B

## Department of Trade and Industry MIMAROPA Procurement Monitoring Report as of December 31, 2020

Code Procurement Program/Project	t PMO/	Mode of				Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP) List of Invite								d		Date of Reco	eipt of Invitatio	'n	Remarks								
ACS/PAP)	End-User	Procurement	Pre-Proc	Ads/Post of	Pro-bid Conf	Eligibility	Sub/Open of	Bid	Poet Qual	Notice of	Contract	Notice to	Delivery/	Inspection &	Funds	Total	MOOE	60	Total	MOOE	Observers	u Pre-bid C				Post Qual	Delivery/ (Explaining changes from
			Conference	IB		Check	Bids	Evaluation	FOST QUAI	Award Signing		Proceed	Completion	Acceptance		iotai	MODE	со	Iotai	MOOE	CO	Fie-bid C	Check	Bids	Evaluation		Completion/ the APP) Acceptance (If
MPLETED PROCUREMENT ACTIV	ITIES																										
Audit and Training Facilitation for the Kaagapay sa Negosyo Program 2019	BDD	Public Bidding	N/A	10/30/2019	11/13/2019	11/25/2019	11/25/2019	11/25/2019	12/2/2019	12/23/2019	12/27/2019	12/27/2019	7/1/2020	7/1/2020	GoP	1,600,000.00	1,600,000.00		1,600,000.00	1,600,000.00	COA, PCC Procurement W		19 11/11/201	9 11/11/2019	11/11/2019	11/11/2019	N/A
Supply, Delivery and Installation of Various Packaging and Labeling Machines/Equipment for the Shared Service Facility for Toll Packaging Center in Palawam State University (Lot 1: Supply, Delivery and Installation of Digital Printer and Digital Cutting Machine) (1st Posting)	i Palawan	SVP	N/A	12/3/2020	12/11/2019	12/23/2019	12/23/2019	12/23/2019	1/7/2020	1/9/2020	2/10/2020	2/10/2020	5/8/2020	8/26/2020	GoP	1,500,000.00		1,500,000.00	1,450,000.00		1,450,000.00 COA, PCC Procurement W		19 12/6/2015	9 12/6/2019	12/6/2019	12/6/2019	N/A
Water Purification System for the Upgrading of SSF on Cashew Processing Facility of Roxas Seed Growers Multi-Purpose Cooperative in Roxas, Palawan	BDD	SVP	N/A	6/27/2020	N/A	7/3/2020	7/3/2020	7/3/2020	N/A	7/29/2020	7/29/2020	7/29/2020	Aug 2020	Aug 2020	GoP	420,000.00		420,000.00	420,000.00		420,000.00 N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply and Delivery of CPD Regional Monitoring and Enforcement Team Supplies	CPD	SVP	N/A	2/28/2020	N/A	6/8/2020	6/8/2020	6/8/2020	N/A	6/8/2020	6/8/2020	6/8/2020	8/4/2020	8/4/2020	GoP	58,250.00	58,250.00		58,000.00	58,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Labor and Materials for the Layout, Printing and Delivery of Various Sticker Label and Box Packaging	BDD	SVP	N/A	7/5/2020	N/A	7/14/2020	7/14/2020	7/14/2020	N/A	7/14/2020	7/14/2020	7/14/2020	11/18/2020	11/18/2020	GoP	950,000.00	950,000.00		888,880.00	888,880.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Fabrication, Delivery and Installation of SSF Signage for New and Existing SSF Cooperators in MIMAROPA	BDD	Public Bidding	N/A	6/19/2020	7/1/2020	7/14/2020	7/14/2020	7/14/2020	7/28/2020	8/10/2020	8/27/2020	8/27/2020	12/21/2020	12/21/2020	GoP	1,351,775.25		1,351,775.25	949,000.48		949,000.48 COA, PCC Procurement W	6/25/20	20 6/25/2020	6/25/2020	6/25/2020	6/25/2020	N/A
Purchase of UV disinfection lamps as part of the prevention and mitigating action against spread of COVID-19 virus in the workplace	DTI MIMAROPA	53.2 Emergency Cases	N/A	N/A	N/A	7/3/2020	N/A	N/A	N/A	N/A	7/3/2020	N/A	7/3/2020	7/3/2020	GoP	58,800.00	58,800.00		58,800.00	58,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Conduct of Community-Based Skills Training for the Beneficiary of Typhoon Agaton Rehabilitation and Recovery Program in Culion, Palawan (Bookkeeping, Beauty Care, Bread and Pastry Production)	BDD	SVP	N/A	7/21/2020	N/A	7/24/2020	7/24/2020	7/24/2020	N/A	7/24/2020	7/24/2020	7/24/2020	8/25/2020	8/25/2020	GoP	550,000.00	550,000.00		550,000.00	550,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Skills Training on Meat Processing for the Beneficiary of Typhoon Agaton Rehabilitation and Recovery Program in Culion, Palawan	BDD	SVP	N/A	7/21/2020	N/A	7/24/2020	7/24/2020	7/24/2020	N/A	7/24/2020	7/24/2020	7/24/2020	7/29/2020	7/29/2020	GoP	75,000.00	75,000.00		75,000.00	75,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Skills Training on Fish Processing for the Beneficiary of Typhoon Agaton Rehabilitation and Recovery Program in Culion, Palawan	BDD	SVP	N/A	7/21/2020	N/A	7/24/2020	7/24/2020	7/24/2020	N/A	7/24/2020	7/24/2020	7/24/2020	8/1/2020	8/1/2020	GoP	75,000.00	75,000.00		75,000.00	75,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of Venue and Meals for the conduct of community-based skills training in Cultion, Palawan for the beneficiary of Typhoon Agaton Rehabilitation and Recovery Program (July 27-August 25, 2020)	BDD	Lease of Venue	N/A	N/A	N/A	7/24/2020	7/24/2020	7/24/2020	N/A	7/24/2020	7/24/2020	7/24/2020	8/25/2020	8/25/2020	GoP	285,000.00	285,000.00		285,000.00	285,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Common Service Facility (CSF) on Food Processing and Toll Packaging in Roxas, Palawan (Lot 2: Water Filtration System)	BDD	Public Bidding	N/A	8/19/2020	8/27/2020	9/8/2020	9/8/2020	9/8/2020	9/24/2020	9/28/2020	9/30/2020	9/30/2020	12/23/2020	12/23/2020	GoP	420,000.00		420,000.00	420,000.00		420,000.00 COA, PCC Procurement W		20 8/24/2020	8/24/2020	8/24/2020	8/24/2020	N/A
Common Service Facility (CSF) on Food Processing and Toll Packaging in Taytay, Palawan (Lot 2: Water Filtration System)	BDD	Public Bidding	N/A	8/19/2020	8/27/2020	9/8/2020	9/8/2020	9/8/2020	9/24/2020	9/28/2020	9/30/2020	9/30/2020	12/23/2020	12/23/2020	GoP	460,000.00		460,000.00	460,000.00		460,000.00 COA, PCC Procurement W		20 8/24/2020	8/24/2020	8/24/2020	8/24/2020	N/A
Various Kyeocera toners for Provincial Offices	DTI Pos	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/24/2020	N/A	9/7/2020	9/7/2020	GoP	160,540.00	160,540.00		160,540.00	160,540.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
DTI MIMAROPA SSF Visual Merchandising and Video	BDD	53.6. Media Services	N/A	N/A	N/A	10/16/2020	10/16/2020	10/16/2020	N/A	10/16/2020	10/19/2020	10/19/2020	12/18/2020	12/18/2020	GoP	990,000.00	990,000.00		990,000.00	990,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Production Skills Training on Meat Processing in Busuanga, Palawan for the Beneficiaries of Typhoon Agaton Rehabilitation Fund (25 pax)	BDD	SVP	N/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/20/2020	11/20/2020	GoP	75,000.00	75,000.00		75,000.00	75,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Skills Training on Fish Processing in Busuanga, Palawan for the Beneficiaries of Typhoon Agaton Rehabilitation Fund (50 pax)	BDD	SVP	N/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/26/2020	11/26/2020	GoP	150,000.00	150,000.00		150,000.00	150,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Community-Based Skills Training in Busuanga, Palawan for the Beneficiaries of Typhoon Agaton Rehabilitation Fund (50 pax)	BDD	SVP	N/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/27/2020	11/27/2020	GoP	450,000.00	450,000.00		450,000.00	450,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A

		_	_		_					Skills Training on Meat Processing																			
Skills Training on Meat Processing in Coron, Palawan for the																													
Beneficiaries of Typhoon Agaton	BDD	SVP	N/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	12/16/2020	12/16/2020	GoP	75,000.00	75,000.00		75,000.00	75,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Rehabilitation Fund (25 pax) Skills Training on Fish Processing in																													
Coron, Palawan for the	DDD	SVP	NI/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	12/19/2020	12/19/2020	GoP	75,000.00	75,000.00		75,000.00	75,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Beneficiaries of Typhoon Agaton	BDD	SVP	N/A	10/30/2020	IN/A	11/3/2020	11/3/2020	11/3/2020	IN/A	11/5/2020	11/5/2020	11/5/2020	12/19/2020	12/19/2020	GOP	75,000.00	75,000.00		75,000.00	75,000.00		IN/A	IN/A	IN/A	IN/A	IN/A	IN/A	N/A	
Rehabilitation Fund (25 pax) Community-Based Skills Training in																													
Coron, Palawan for the	BDD	SVP	N/A	10/30/2020	N/A	11/3/2020	11/3/2020	11/3/2020	N/A	11/5/2020	11/5/2020	11/5/2020	12/10/2020	12/10/2020	GoP	837,500.00	837,500.00		837,500.00	837,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Beneficiaries of Typhoon Agaton	600	375	1975	10/30/2020	10/6	11/3/2020	11/3/2020	11/3/2020	1975	11/3/2020	11/3/2020	11/3/2020	12/10/2020	12/10/2020	001	007,000.00	037,300.00		007,000.00	007,000.00		N/A	19/5	19/5	IN/A	1975	N/A	1975	
Rehabilitation Fund (100 pax) Supply, Delivery and Installation of																													
Embroidery + Chenille Combo																													
Machine and Sewing Machine for																						COA, PCCI,							
the Upgrading of Shared Service Facility for Home Garment	Rombion	Public Bidding	N/A	11/29/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	1/17/2020	1/24/2020	2/17/2020	2/17/2020	12/21/2020	12/21/2020	GoP	2,580,000.00		2,580,000.00	2,580,000.00		2,580,000.00	Procurement Watch	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019	N/A	
Manufacturing in the Province of																													
Romblon (1st Posting)																													
											Tota	Alloted Bu	udget of Pr	ocurement /	Activities			₽13.19	96,865.25										
														Actitvites Co					82,720.48										
											Total Saving	gs (Total All	oted Budge	t - Total Contr	act Price)			₽514	4,144.77										
ON-GOING PROCUREMENT ACTIVIT	TIES																												
Lot 3: Supply, Delivery and	1		1	1	1		1																				Г	1	
Installation of Label Printer and						1																		1	1	1			
Digital Label Cutter for the Shared Service Facility for Toll Packaging	Marinduque	Public Bidding	N/A	12/2/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	1/28/2020	6/9/2020 due to pandemic	8/17/2020	8/17/2020	on going	on going	GoP	170,800.00		170,800.00	155,000.00		155,000.00	COA, PCCI, Procurement Watch	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019	N/A	
and Labelling Center at PCCI, Boac										to pandernic			-									Frocurement watch							
Marinduque																													
Supply, Delivery and Installation of																													
Food Testing Laboratory Equipment						1																		1	1	1			
in Compliance to the Quality				44/05/27	10/1/	10/05/222	10/05/222	10/05/222	4/00/2222	6/9/2020 due	0/47/2222	0/47/			0.5				0.400		0.405	COA, PCCI,	40/0/	40/0/222	10/5/555	10/0/277	40/0/		
Management System for Testing and Calibrations Laboratories under	Marinduque	Public Bidding	N/A	11/30/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	1/28/2020	to pandemic	8/17/2020	8/17/2020	on going	on going	GoP	2,848,000.00		2,848,000.00	2,406,500.00		2,406,500.00	Procurement Watch	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019	N/A	
ISO/IEC 17025 in the Province of																													
Marinduque (1st Posting)																													
Shared Service Facility (SSF) for	t	1	t	t	1	1	t																		1	1			
Toll Packaging Center in the																													
Province of Romblon (Lot 1: Supply,										6/9/2020 due												COA, PCCI,							
Delivery and Installation of Multi- Purpose Automatic Vertical Filling	Rombion	Public Bidding	N/A	11/29/2019	12/11/2019	12/23/2019	12/23/2019	12/23/2019	1/28/2020	to pandemic	8/17/2020	8/17/2020	on going	on going	GoP	500,000.00		500,000.00	431,000.00		431,000.00	Procurement Watch	12/6/2019	12/6/2019	12/6/2019	12/6/2019	12/6/2019	N/A	
and Packaging Machine) (2nd																													
Posting)																													
Shared Service Facility (SSF) on																													
Toll Packaging in Palawan State University	BDD	SVP	N/A	9/24/2020	N/A	9/28/2020	9/28/2020	9/28/2020	N/A	9/29/2020	9/29/2020	9/29/2020	on going	on going	GoP	803,420.00		803,420.00	730,999.00		730,999.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Die Cutting and Creasing Machine																													
for the Shared Service Facility for																													
Toll Packaging and Labeling Center	BDD	SVP	N/A	9/24/2020	N/A	9/28/2020	9/28/2020	9/28/2020	N/A	9/29/2020	9/29/2020	9/29/2020	on going	on going	GoP	678,200.00		678,200.00	604,000.00		604,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
in PCCI, Boac, Marinduque																													
Procurement of Consultancy Services for the 2020 Virtual																													
Regional Integrated Product																													
Development Assistance (VRIDPA)	BDD	SVP	N/A	10/12/2020	N/A	10/16/2020	10/16/2020	10/16/2020	N/A	11/5/2020	11/5/2020	11/5/2020	on going	on going	GoP	987,900.00	987,900.00		987,900.00	987,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
for SSF Assisted Food MSMEs in						1																		1	1	1			
MIMAROPA		<u> </u>			<u> </u>		L	<u> </u>	ļ																I	l	<b>└──</b> │		
Common Service Facility (CSF) on Food Processing and Toll						1																COA, PCCI,		1	1	1			
Packaging in Roxas, Palawan (Lot	BDD	Public Bidding	N/A	8/19/2020	8/27/2020	9/8/2020	9/8/2020	9/8/2020	11/4/2020	11/12/2020	11/17/2020	11/17/2020	on going	on going	GoP	607,000.00		607,000.00	500,000.00		500,000.00	Procurement Watch	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020	N/A	
1: Equipment)		L																											
Common Service Facility (CSF) on Eood Processing and Toll						1																004 2001		1	1	1			
Food Processing and Toll Packaging in Taytay, Palawan (Lot	BDD	Public Bidding	N/A	9/22/2020	9/30/2020	10/12/2020	10/12/2020	10/12/2020	10/14/2020	10/16/2020	10/29/2020	10/29/2020	on going	on going	GoP	612,500.00		612,500.00	500,000.00		500,000.00	COA, PCCI, Procurement Watch	9/29/2020	9/29/2020	9/29/2020	9/29/2020	9/29/2020	N/A	
1: Equipment) (2nd posting)																													
Shared Service Facility (SSF) on	Γ			Γ																		COA, PCCI,							
Cacao Processing and Chocolate Manufacturing Center in Odiongan	BDD	Public Bidding	N/A	9/15/2020	9/23/2020	10/5/2020	10/5/2020	10/5/2020	10/8/2020	10/12/2020	10/28/2020	11/3/2020	on going	on going	GoP	1,991,000.00		1,991,000.00	1,981,000.00		1,981,000.00	Procurement Watch	9/22/2020	9/22/2020	9/22/2020	9/22/2020	9/22/2020	N/A	
Shared Service Facility (SSF) on					<u> </u>	l		-																	l		┥ ┥		
Bamboo and Rattan Crafts and					44/05/222	10/5/	10/0/222	40/0/2222	10/11/2222	10/11/2222	10/10/2020	40/40/2222			0.5							COA, PCCI,							
Furniture Making in Aborlan,	BDD	Public Bidding	N/A	11/17/2020	11/25/2020	12/9/2020	12/9/2020	12/9/2020	12/14/2020	12/14/2020	12/18/2020	12/18/2020	on going	on going	GoP	1,157,800.00		1,157,800.00	1,157,800.00		1,157,800.00	Procurement Watch	1124/2020	1124/2020	1124/2020	1124/2020	1124/2020	N/A	
Palawan				L	I		L																						
Various toners not available in PS- DBM Virtual Store	DTI MIMAROPA	SVP	N/A	11/6/2020	N/A	11/12/2020	11/12/2020	11/12/2020	N/A	11/18/2020	11/20/2020	11/23/2020	on going	on going	GoP	447,720.00	447,720.00	428,220.00	428,220.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Supply of Labor and Materials for	MINIAROPA	<u> </u>	1	1	1	1	1																		1	1			
the Fabrication and Delivery of 325	PDD	ev/D	N/A	11/2/2020	N/A	11/12/2020	11/12/2020	11/12/2022	N/A	11/12/2020	11/12/2020	11/12/2020	on going	on going	GoP	159,250.00	159,250.00		152,750.00	152,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
pieces Property Tags for SSF	BDD	SVP	N/A	11/2/2020	N/A	11/12/2020	11/12/2020	11/12/2020	IN/A	11/12/2020	11/12/2020	11/12/2020	on going	on going	GOP	159,250.00	159,250.00		152,750.00	152,750.00		N/A	n/A	IN/A	N/A	N/A	IN/A	n/A	
Equipment in MIMAROPA			L																										
SSF on Cacao Processing and Chocolate Factory at Barangay						1																COA, PCCI,			1	1			
Masalukot, Sta. Cruz, Marinduque	BDD	Public Bidding	11/25/2020	11/25/2020	12/3/2020	12/15/2020	12/15/2020	12/15/2020	12/18/2020	12/18/2020	12/21/2020	12/21/2020	on going	on going	GoP	1,280,000.00		1,280,000.00	1,275,000.00		1,275,000.00	Procurement Watch	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	N/A	
(Lot 1: Various Equipment)		L																											
SSF on Cacao Processing and																						004 0001					I T		
Chocolate Factory at Barangay	BDD	Public Bidding	11/25/2020	11/25/2020	12/3/2020	12/15/2020	12/15/2020	12/15/2020	12/18/2020	12/18/2020	12/22/2020	12/22/2020	on going	on going	GoP	440,000.00		440,000.00	440,000.00		440,000.00	COA, PCCI, Procurement Watch	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	N/A	
Masalukot, Sta. Cruz. Marinduque			1	1	1	1	1	1			1							1				· · · · · · · · · · · · · · · · · · ·		1	1	1	1		
Masalukot, Sta. Cruz, Marinduque (Lot 2: Water Filtration System)																													

SSF on Cacao Processing an Chocolate Factory at Baranga Masalukot, Sta. Cruz, Marindu (Lot 3: Butter Press Machine)	due BDD	Public Bidding	11/25/2020	11/25/2020	12/3/2020	12/15/2020	12/15/2020	12/15/2020	12/17/2020	12/18/2020	12/23/2020	12/23/2020	on going	on going	GoP	2,500,000.00	2,500,000.00	977,000.00		977,000.00	COA, PCCI, Procurement Watch	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	N/A
SSF on Digitizing Marble Proc Process (Lot 1: CNC Laser M and CNC Router Machine)		Public Bidding	11/25/2020	11/25/2020	12/3/2020	12/15/2020	12/15/2020	12/15/2020	12/17/2020	12/18/2020	12/22/2020	12/22/2020	on going	on going	GoP	2,200,000.00	2,200,000.00	1,680,000.00		1,680,000.00	COA, PCCI, Procurement Watch	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	N/A
SSF on Digitizing Marble Proc Process (Lot 2: 3D Printer)	BDD	Public Bidding	11/25/2020	11/25/2020	12/3/2020	12/15/2020	12/15/2020	12/15/2020	12/18/2020	12/18/2020	12/23/2020	12/23/2020	on going	on going	GoP	900,000.00	900,000.00	899,435.00		899,435.00	COA, PCCI, Procurement Watch	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	N/A
Common Service Facility (CS Upgrading Bamboo Processir Busuanga, Palawan		SVP	N/A	11/27/2020	N/A	12/9/2020	12/9/2020	12/9/2020	N/A	12/10/2020	12/10/2020	12/10/2020	on going	on going	GoP	950,000.00	950,000.00	780,000.00		780,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Training on Effective Communication: Mastering Business Writing and Success Presentation	ful SMED	SVP	N/A	12/10/2020	N/A	12/14/2020	12/14/2020	12/14/2020	N/A	12/14/2020	12/14/2020	12/14/2020	on going	on going	GoP	270,000.00	270,000.00	270,000.00	270,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
IT Equipment for Negosyo Ce Creative Content (Lot 1: Supp Delivery of Laptop and Printer	y and SMED	SVP	N/A	12/13/2020	N/A	failed	failed	failed	N/A	failed	failed	failed	failed	failed	GoP	183,250.00	183,250.00	N/A			N/A	N/A	N/A	N/A	N/A	N/A	N/A
IT Equipment for Negosyo Ce Creative Content (Lot 2: Supp Delivery of Camera, SD Card Ring Light)	y and SMED	SVP	N/A	12/13/2020	N/A	failed	failed	failed	N/A	failed	failed	failed	failed	failed	GoP	148,200.00	148,200.00	N/A			N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply and Delivery of Securit Equipment for Negosyo Cente and DTI MIMAROPA Regiona Provincial Offices	S ONED	SVP	N/A	12/13/2020	N/A	failed	failed	failed	N/A	failed	failed	failed	failed	failed	GoP	296,430.00	296,430.00	N/A			N/A	N/A	N/A	N/A	N/A	N/A	N/A
											Total Alla	ted Budeet	of On solar	Procuremen			820.1	31,470.00									

Prepared by: HAZE BERLENE PUNO BAC Secretariat



RODOLFO J. MARIPOSQUE, CESO IV BAC Chairperson

Noted By: JOEL B. VALERA, CESO III Head of the Procuring Entity